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Phase 2 Report Schedule-Overview

March 19: Draft Report sent to SSC.
March 24: SSC meeting to finalize contents,

decide transmission project ranking.

March 31: Draft Phase 2 Report posted for

A

A
A
A

comment.

oril 15: Comment period ends.

oril 21: Draft Final Report sent to SSC
oril 28: SSC meeting to approve Final Report.

oril 30: Phase 2 Final Report posted.
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Phase 2 Report - Contents

1. EXxecutive Summary
2. Updated Net Short Target

3. Updated CREZ Characteristics
and Ranking

4. Statewide Conceptual
Transmission Plan



Phase 2 Report

Section 3: Updated CREZ

= Land ownership/parcelization
Use of abandoned ag lands
Development cap/sensitive lands

Re-size, revise CREZ boundaries, add or
eliminate CREZ

« Updated CREZ MWh generation
potential

= Revise economic, environmental ranking
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Phase 2 Report

Section 4: Statewide Conceptual Transmission
Plan

= Priority (and no-regrets) connection plan for
facilities to be studied in CAISO and POU 2009

planning processes
= N.CA, S. CA, S-N connections/transfers

= Corridors to support these upgrades
= Environmental screening of priority connections

= Phased development plan to connect remaining
CREZ/resources

= Cost estimate of priority connections



CREZ Work Group-Next 3 Weeks

~ebruary 25: Finalize environmental criteria
CPWG to use to screen line segments.

Set boundaries of adjusted CREZ.
March 4: Calculate acreage of adjusted CREZ.

Send MWh output of adjusted CREZ to CPWG.
Finalize shape files of adjusted CREZ.

March 11: Envt’l screen line segments; to CPWG.
B&V, EWG re-rank adjusted CREZ.
March 18: Finalize CREZ adjustment report.



CPWG -Next 3 Weeks

~ebruary 25: Narrow list of line segments.
Finalize ranking criteria. Begin writing.
March 4: Apply criteria, incl. envtl; produce
Initial ranking;
Send segments to CWG/EWG for screening.
March 11: Agree on phasing.
Get adjusted CREZ MWh output from CWG.
Adjust ranking; apply expert judgment.
March 18: finalize draft conceptual plan.
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